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ESTIMATE RUN 11/07/2018

ESTIMATE SUMMARY 10:42:16

CONTID: C20144         ESTIMATE NO: 0012 FINL 2005

PCN: 20144-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 AND I-70 WITHIN REGION 1 PERCENT TIME:

PROJECT NO: SHE R100-217                  

I-25 AND I-70 PAVEMENT MARKING

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

ROADSAFE TRAFFIC SYSTEMS, INC PAY PERIOD ENDING

3015 E ILLINI STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PHOENIX AZ 85040     (602)243-1218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,321,954.02 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,289,657.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 94,344.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

186.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.03

0.00

0.00

94,344.86

$

$

$

$

6,321,954.05

0.00

6,321,954.05

0.00

6,321,954.05

0.00

0.00

6,321,954.05

0.00

AMOUNT DUE 6,321,954.05 94,344.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 94,344.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

ARAPAHOE, REGION 1  

1286.0 TIME ALLOW: 6/15/2016 ??:??:??

ORIG TIME ALLOW: 6/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2014

07/27/2014

02/01/2018

02/01/2018

11/07/2018

06/05/2014

07/01/2014

07/17/2014

07/27/2014
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PCN: 20144-BID    ESTIMATE RUN 11/07/2018

PROJECT: SHE R100-217                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 1,681,669.660

0.000

202-00250  
 

1,210,802.161,681,669.660

0.00

1,681,669.660

SF  

0.72000

0010 Mobilization 1.000

0.000

626-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0015 Modified Epoxy Pavement Marking 27,244.850

0.000

627-00008  
 

1,573,390.0927,244.850

0.00

27,244.850

GAL 

57.75000

0020 Preformed Plastic Pavement Marking (Type I)(Inlaid) 146,705.890

0.000

627-01010  
 

1,283,676.54146,705.890

0.00

146,705.890

SF  

8.75000

0025 Preformed Plastic Pavement Marking (Type II) (Inlaid) 246,307.760

0.000

627-02010  
 

2,229,085.23246,307.760

0.00

246,307.760

SF  

9.05000

0030 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0031 Preform Thermoplastic Pvmt Mkg (WS) 0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

26.50000

0035 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,321,954.020.006,321,954.02CURRENT AMT0200 $ $ $

$ 6,321,954.020.00$6,321,954.02$CURRENT AMTPROJECT TOTAL


